SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:35PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 632 Const Calendar Day: 205 Date: 26-Dec-2012 Wednesday
Inspector Name: Brignano, Bob Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition cloudy, showers

Working Day If no, explain:

Di ary: Dispute
General Comments

ITEM 60 ERECT STRUCTURAL STEEL (BRIDGE)(SADDLE);
JACKING SADDLE; UPCOMING OPERATIONS:

[]

Today, ABF/Conco is pouring the first of two Stage 2 Concrete pours at the jacking saddle and frame.
This operation is inspected by others. The second of the two Stage 2 Concrete pours at the jacking saddle
and frame is scheduled for Friday 12/27/2012. Then after a week of concrete cure, per a conversation
with ABF Engineer Levi Gatsos, ABF may remove the gantry support for the jacking saddle and begin
other work at the WJS, if ironworkers are available. After removal of the gantry support for the jacking
saddle, the bolts connecting the saddle to the frame will be final tensioned and the housing cover plates
installed on the top of the saddle. This work may begin a week and a half or it may be postponed to later
in January 2013 when ABF will also perform other ironworker operations at W2, including erecting the
shrouds and the wire ropes that run under the cable between the W2 saddles. Also note that there is also
a punchlist item at the jacking saddle frame to repair the weld linear indication and the temporary arresting
hole from when the saddle was welded to the frame.
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